

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY – Revised Administrative Sanction for Phase-IV, Phase-I (Balance) and Phase-V due to change in SSR, price escalation and other reasons etc. – Accorded - Orders – Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROG.II) DEPARTMENT

G.O.Ms.No.390

Dated:15-10-2008.  
Read the following:-

1. G.O.Rt.No.1430, PR&RD., dated 5-8-2005.
2. G.O.Rt.No.555, PR&RD., dated 28-4-2006.
3. G.O.Ms.No.561, PR&RD., dated 14-12-2007.
4. From the Chief Engineer, (PR), PMGSY, Ir.No.W3/DEE.I/2458 /PMGSY/ RAS-CAT.II & III/06, dated 21-4-2008, 28-5-2008, and 14-7-2008.

----

**ORDER:-**

Government of India has sanctioned 607 works under Phase-IV Phase-I (Balance) at a cost of Rs.369 crores during 2004-05 and 318 works under Phase-V at a cost of Rs.310 crores during 2005-06 under PMGSY. Accordingly administrative sanction was accorded vide G.Os. 1 and 2<sup>nd</sup> read above.

2. The Chief Engineer, PMGSY in his letters 4th read above has stated that during the implementation of above works the cost of bitumen, cement, steel etc. have gone up and cost escalation in respect of PR works has been permitted by the Government.. Besides cost escalation the change in the SSR rate, tender premium and taking up CC pavement in village portion have also resulted in increase in the cost. Hence he has submitted proposals for according RAS for the works of PMGSY Phase-I (incomplete), Phase-IV and Phase-V. The works completed upto September, 2007 have been proposed as Category-I. Accordingly Revised Administrative Sanction was accorded for 589 completed works of PMGSY Phase-I (incomplete), Phase-IV and Phase-V for Rs.45968.05 lakhs as against orgl. sanction of Rs.37581.03 lakhs vide G.O. 3<sup>rd</sup> read above. Now proposals were submitted for according RAS in respect of remaining PMGSY PHASE-IV, Phase-I (Balance works) and Phase V after review work-wise as detailed below meeting the additional amount of Rs.73.80 crores from BE 2008-09 (Non Plan):

Increase due to

Phase No.	No.of works	OAS	SSR	Price escalation	Overhead charges	Tender premium	Extra items are per site conditions	Total	Difference
IV & IB	77	45.04	2.89	3.48	1.18	1.34	7.68	61.61	16.57
V	209	224.80	17.61	13.36		9.80	16.45	282.03	57.23
Total	286	269.84	20.50	16.84	1.18	11.14	24.13	343.64	73.80

3. Government have examined the matter carefully and hereby accord revised administrative sanction for Rs.343.64 crore as against original administrative sanction of Rs.269.84 crore for 286 works of PMGSY Phase IV, IB and Phase V as detailed in the annexure I and II to this order for meeting the costs due to change of SSR, price escalation for the works completed within the

::2::

original stipulated agreement time, overhead charges, tender premium, extra items as per site conditions.

4. The addl. expenditure sanctioned in para 3 above for Rs.73.80 crores shall be met from B.E. 2008-09 (Non Plan under the following head of account:

MH 800 Other Expenditure  
SH(13) Construction of Roads and Bridges in Rural areas under  
A.P.Rural Development Fund (25%).  
310Grants-in-aid  
312 Other Grants-in-aid.

5. The Chief Engineer, PMGSY, Hyderabad shall take necessary action accordingly.

6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in./goir](http://www.ap.gov.in./goir).

7. This order issues with the concurrence of Finance (Expdr.PR&RD) Department vide their U.O.No.22980-A/328/Expr.PR&RD/08, dated 4-9-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN  
SECRETARY TO GOVERNMENT

To  
The Chief Engineer, PMGSY, Hyderabad.  
The Pay & Accounts Officer, Hyderabad.  
The Accountant General, AP., Hyderabad.  
Copy to:  
Finance & Planning (Expdr.PR&RD) Deptt.  
P.S. to Minister (PR)  
P.S. to Secy.(PR).  
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER.